



### Proposed Traffic Control - Phase 1-B

**Curb and Utility Work**

- 2. Close EB lanes of Palmer Drive
- Maintain Two-Way Traffic
- Maintain Access to Businesses (up to "Driveway A") from Silver Lake Road
- 'Road Work Ahead' on each end of Palmer Dr and on NB / SB Silver Lake Rd (not shown)
- Estimated Duration = 8 Days

**\*\* Road Authority to determine if signal timing is to be adjusted**

